Project Witness - 70-Step Roadmap

Clean roadmap copy for frozen folder. No progress status included.

Phase 1 - Action Gate and First Connected Workflow

1. Build Sentinel Core v0.2.2
2. Freeze Sentinel Core
3. Build Sentinel Red/Blue Pack
4. Build Histor-lite Importer
5. Build Case Bundle
6. Build Coordinator Workflow
7. Build Companion CLI
8. Build Full Workflow Red/Blue Pack
9. Build Aletheia Evidence Bundle
10. Build ODIN Claim Reasoner

Phase 2 - Reasoning Review and Evidence Bridge

11. Build ODIN Red/Blue Pack
12. Freeze ODIN Red/Blue Pack
13. Build Aletheia to ODIN Bridge
14. Build Evidence Reasoning Demo
15. Freeze Evidence Reasoning Demo

Phase 3 - Evidence and Reasoning Case Integration

16. Build Histor-lite Aletheia Importer
17. Build Histor-lite ODIN Importer
18. Build Case Bundle v0.2
19. Build Coordinator Workflow v0.2
20. Build Companion CLI v0.2

Phase 4 - Atlas and Schema Control

21. Build Atlas Registry v0.1
22. Build Atlas Release Gate
23. Build Atlas Red/Blue Pack
24. Connect Coordinator to Atlas
25. Connect Companion to Atlas Terms

Phase 5 - Stack-Level Case Format

26. Build Unified Case Manifest v0.1

27. Build Stack Verifier v0.1
28. Build Stack Selfcheck v0.1
29. Build Stack Red/Blue Pack v0.2
30. Freeze Project Witness Connected Demo v0.1

Phase 6 - Usability and Reviewability

31. Build Beginner Runbook
32. Build One-Command Demo Script
33. Build Demo Output Bundle
34. Build Architecture Diagram
35. Build Master Known Limitations Document
36. Build Threat Model v0.1
37. Build External Review Pack v0.1
38. Build Hostile Review Prompt Pack
39. Build Response-to-Review Ledger
40. Freeze Project Witness Local Demo Pack

Phase 7 - Hardening Before Local v1

41. Run Full-Stack Red Team Round 1
42. Run Full-Stack Blue Team Repair Round 1
43. Run Full-Stack Red Team Round 2
44. Clean Full-Stack Documentation
45. Freeze All Component Versions
46. Build Independent Verification Script
47. Build Example Reviewer Walkthrough
48. Build Human-Readable Reports
49. Clean Error Messages
50. Freeze Local v1 Candidate

Phase 8 - Packaging and Outside Review

51. Build Termux Run Instructions
52. Build Linux Desktop Run Instructions
53. Build Windows Notes
54. Clean GitHub Repository Structure
55. Build Private Reviewer Package
56. Build Public-Facing Short Explanation
57. Build Five-Minute Demo Script
58. Run Reviewer Feedback Round

59. Repair Release Blockers
60. Freeze Local v1 Release

Phase 9 - After Local v1

61. Decide Next Product Direction
62. Add Second Sentinel Action
63. Add Additional Evidence Types
64. Build Signing Design Document
65. Build Signing Prototype
66. Build External Anchoring Prototype
67. Build Simple Local Web UI
68. Plan Android Wrapper
69. Plan Windows Wrapper
70. Run Project Witness Local v1.0 Final Review